

Proposed SSIP Activities by Phase

Year 1 - FFY 2013 Delivered by April 2015	Year 2 - FFY 2014 Delivered by Feb 2016	Years 3-6 FFY 2015-18 Feb 2017- Feb 2020
Phase I Analysis	Phase II Plan	Phase III Evaluation
<ul style="list-style-type: none"> • Data Analysis • Analysis of Infrastructure to Support Improvement and Build Capacity • State-Identified Measurable Result(s) • Selection of Coherent Improvement Strategies • Theory of Action 	<ul style="list-style-type: none"> • Infrastructure Development • Support for EIS Program/LEA in Implementing Evidence-Based Practices • Evaluation Plan 	<ul style="list-style-type: none"> • Results of Ongoing Evaluation • Extent of Progress • Revisions to the SPP